

Re-Roof Project: Weekly Update

Saturday 26 November



We are now eight weeks into the roof contract works, and progress continues to be lot slower than we had expected.

As you can see in the photo the scaffolding over the belltower has yet to be covered and the scaffolding over the porch is incomplete. Wet weather dogged progress there during the week but under the covers and out the back walkways and platforms have been constructed for the tile removal team.

The builder, however, is optimistic that we will be back in the church for Christmas. Please pray for that.

Steve Barnett, Project Lead